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Site Name: 

Task Order 62 CES Environmental 
/operational Period: 
Date: 9.8.2014 
Division/ 

U.S. EPA Region 6 
DAILY WORK ORDER Branch: Federal Grou : Response Emergency and Rapid R,esponse Service 

WORK AUTHORIZED: 
Continue work on Work, Health and Safety Plans. 
Continue procurement activities. 

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 
Contract Number: EP - S6 - 07 -02 Gary Moore~ SEPA LeRotfassidey: CB&I Federal Services 
Task Order: 062 Date: 9.8.2014 Time: 1600 Date: 9.8.2014 Time: 1600 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-SITE: QTY USED Unused 
Response Manager 1 1 Pick -up Truck ,--

Foreman Vacuum Truck ---
Health and Safety Manager Skid Steer 

Truck Driver 
----

Laborer 
PERSONNEL OFF-SITE: 

T&D Coordinator 1 1 - -
Subcontract Manager 1 1 

Health and Safety Manager 1 1 
-

Field Cost Accountant 1 1 

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day's 190Q..55): 
RM, Subcontract Manager, Health and Safety Manager continue writing of Work Plan and HASP. 
T&D Coordinator continued reviewed of site analytical data. 
Subcontract Manager issued solicitations for Office Trailer ~d Diesel Generator. 

osc Date: 
9.8.2014 Time: nme: 1630 

Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions, H&S)(lnput for next DWO): ---- - - ----- -- - ---- - ---Continue work on procurements for site set up. ___ _ 
Continue work on data analysis and waste disposal strategy. - ----- -- --Continue with Work Plan and Health and Safety Plan Development. 
Site Visit by Supervisor, FCA and T&D Coordinator. 
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